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Work Area

Work Scope

Completion Target

Status

Comments

1A

Cutoff Walls

Restore water collection (expose cutoff walls, water collection
boxes, clean debris from pipelines)

15-Oct-13

Completed Oct 1
2013

Initial step in the restoration process was to restore
water collection to the cutoff walls, and clean collection
boxes and pipelines to reestablish flow to the Eastside
collection system. In addition, Kennecott has
established additional storm water capacity above
cutoff walls for the Saints Rest to Castro drainages as
part of the South Dump reclamation work during the
August-December, 2014 time period.

2A

Upper Basin

Establish minimum 10-year/24-Hour storm capacity

1-Dec-13

Completed Mid
Nov 2013

URS provided 10yr 24hr event capacities for the
affected basins in cubic yards. Material in excess of
these volumes was removed from all the basins. An
aerial survey conducted on the 24th of Nov. will be used
to verify capacities.

2B

Upper Basin

Re-establish stormwater management capacity to pre-storm
levels (See URS report, Feb 24, 2009 Hydrologic assessment of
the South End Drainages)

TBD

In process

Preparatory activities are underway for placement of
waste rock at the base of the south dumps. Included in
these preparatory activities is the modification of
stormwater basins at the base of the south dumps.
Current modification of stormwater basins is complete
in the Castro, South Saints Rest, and Saints Rest
drainages, with the exception of an additional basin to
be completed in the South Saints Rest Drainage. As-
built drawings depicting the final survey of these
modified basins will be provided to the appropriate
agencies. QA/QC of as-builts for several of these
modified basins is currently underway.

2C

Upper Basin

Repair breeches in mine waste dump top berms

1-Nov-13

Completed Mid Oct
2013

Visual survey of berms on top of dumps was conducted,
areas of concerns were identified and corrective actions
assigned. Corrective actions included grading and berm
construction to keep stormwater from the mine from
concentrating and running down faces of dumps.
Monthly inspections are ongoing to insure that berms
are in place and functioning, slope is directed away from
dump edges and no water is ponded behind berms.
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ID Work Area Work Scope Completion Target Status Comments
Debris flows down gradient of cut-off-walls were
. . . Completed Dec 20, i .
3A | Debris Flow Remove debris flow material TBD 2013 removed and placed up gradient of cut-off-walls in
: Copper Notch area.
- ; : All basins down gradient of cut-off-walls have been
Re-establish down gradient secondary containment to pre-storm : ; .
: : Completed Dec 20, |cleaned (Yosemite, Saints Rest and South Saints Rest).
3B | Debris Flow | levels (See URS report, Feb 24, 2009 Hydrologic Assessment of 1-Dec-13 .
: 2013 Culverts have been cleaned as needed and standpipes
the South End Drainages) : : .
reinstalled with rock re-enforcement surrounding them.
Completed Oct |Reclamation seed mix has been applied (Upland and
3C | Debris Flow Re-seed impacted areas Fall 2014 i o b b
2014 Riparian).
: Visual inspection of canal occurred and areas impacted
St t '@ leted Mid D
4A o il Clean sediment from Upper Lined Canal 1-Dec-13 i, Saiptei by flood debris were identified. These areas were
Canals 2013 ]
cleaned in Dec. 2013.
; Visual inspection of canal occurred and areas impacted
Stormwater Completed Mid D
4B i 5 Clean sediment from Lower Lined Canal 1-Dec-13 P % by flood debris were identified. These areas were
Canals 2013 :
cleaned in Dec. 2013.
In addition to the sediment sampling completed in
September, continued every other week samples are
collected from Butterfield Creek water. The past
month's data for sample site at the Horse/Burro gate
indicate clean water and it is available for irrigation
purposes. A second sample site was added for every
A Butterfield Map and sample mine waste sediment deposition in riparian INeats Completed Sept |other week sampling at the beginning of the Herriman
Creek areas 2013 Irrigation Company pipeline. Lead and arsenic
concentrations measured at both sites are low to non-
detect. When sediment removal began this spring,
water sampling frequency was increased to daily. Lead
concentrations upstream from the desilting basins was
elevated during removal work and the concentrations
were significantly less downstream of the basins.
Addressed in State DNR Steam Alteration as received by
. . : o DNR on Nov. 22, 2013. SL County also required a permit
Butterfield Evaluate options for management of mine waste material in Completed (see 5 . 2 g . :
5B Btk e 15-Dec-13 Eomients) for any "in and outs" of water diversion and this permit
P was approved on 4/29/14 to enable the use of the
desilting basins.
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Approval was received from the USACOE on Nov. 15,
2013. USACOE has numerous criteria that KUC must
: e . - meet and this criteria was listed and Work Plan was
Butterfield Secure regulatory approvals, as necessary, for riparian area Acquired ol : 5
5C e e ASAP 11/15/2013 attached. Once this information was provided by
Kennecott, then USACOE did not require a permit and
the conditions criteria could be passed to DNR. See
comments 5B
Riparian response was submitted to the DNR and SL Co
on 5/9/2014 and riparian reclamation was started on
5/12/14. Sediment control features have been placed
to minimize erosion from disturbed areas and reseeding
Butterfield - Completed June |has been accomplished. Down stream desilting basin
ot Creek imuiemant Hiparin afeq fesponish s necestary m\m\No.ﬁ 2014 has been reclaimed. An updated stabilization plan was
submitted to UDNR on 6-11-14. Inspection of the
cleaned area occurred in August 2014 and several areas
were called out as requiring additional seeding and the
re-seeding work was completed in October, 2014.
SE mc“mmﬂnw_a Work area assessments NA MMM_M Mﬁwmm_mmmmm No longer occurring as work has been completed.
6A Third Party Identify and map uom,m_.c_m mine waste m.m&Bm:H deposition on 15-Oct-13 Completed Sept <<.:Z: a fmmw after the mine sediment deposition, all
third party properties 2013 third parties mapped.
: > : : : ; ; Completed Sept [Within a week after the mine sediment deposition, all
6B Third Party | Sample possible mine waste sediment on third party properties 1-Nov-13 2013 Rhicd portict e Sampled.
. Determine appropriate response actions for third parties through Completed Oct >wu3u:.mnm ﬂmmnosm.m A nOBu_mﬁ.mq :
6C Third Party : - - : ! 9-Sep-14 with all five of the third party groups. Response action is
discussions with third parties 2014 i : ; i
in progress with one of the five third party groups.
There are five third party groups, with response actions
and field work now completed for all five groups. The
work for the fifth and final group's property targeted
Commiatal Det storm event sediments from three storm events that
6D Third Party Implement third party property response actions TBD 2014 occurred in 1997, 2007 and 2013 respectively and all
sediments related to these events were removed and
removal areas were reclaimed and seeded per Owners
instruction. This final property work commenced on
October 13 and was completed on December 12, 2014.
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6E Third Party Work area assessments

TBD = To Be Determined

NA

Completed second
week of April 2014

No longer occurring as work has been completed.

ASAP = As Soon As Possible
NA = Not Applicable
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